

## Connolly Barracks Reimagined

### Proposed Site Plan

---

#### A - Attenuation Tank Location

- Trenching will extend east and west, temporarily blocking access to the billets from the north.
- 

#### B - Contractor's Cabins & Storage

- Indicative layout for building contractor's temporary facilities.
- 

#### C - Green Zone: Shared Access

- Area shared by building contractor and community users accessing the billets.
- 

#### D - Contractor's Area & Vehicle Route (First 12 Months)

- Reserved for contractor use during the first year.
  - Will be handed over to the Public Realm contractor after 12 months.
- 

#### E - Parade Yard (Outside Construction Zone)

- Remains accessible and outside the main contractor's area.
- 

#### F - Gated Access: Billets & Vintage Club

- Dedicated entrance for community and club use.
- 

#### G - Gated Access: Contractor's Areas

- Separate secure access for contractor operations.
- 

#### H - Contractor's Route (After 12 Months)

- Route to compound for small vehicles only, after the first year.
- 

#### I - Potential Public Realm Contractor's Compound

- Possible location for later project phases.
- 

### Project Phasing & Community Access

- Areas will transition from contractor to public use as the project progresses.
- Clear signage and gates will ensure safety and minimise disruption.
- The Parade Yard and key community spaces will remain accessible wherever possible, except during essential works.

